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October 25, 1990 Introduced by: Audrey Gruger
CH/pb harbord.pb 

Proposed No.: 90-891 

9682 
ORDINANCE NO.
 

2
 AN ORDINANCE making the following
 
3
 appropriations: $1,067,957 to Harborview
 
4
 Medical Construction - 1977, Fund 387;
 
5
 $8,288,627 to Harborview Long Range Capital
 
6
 Improvement Projects, Fund 3120; and
 
7
 $164,343 to Harborview Repair and
 
8
 Replacement, Fund 3961; and amending
 
9
 Ordinance No. 9221, section 92, Attachments 

10 No. 1 and 2, as amended. 

11 BE IT ORDAINED BY THE COUNCIL OF KING COUNTY: 

12 SECTION 1. There is hereby approved and adopted an 

13 II appropriation of $1,052,347 to CIP Project No. 668294, 

14 II Ambulatory Care Project and $15,610 to Project No. 668270, 1% 

15 II for Art Fund 387, from unallocated bond proceeds in Fund 387. 

16 SECTION 2. There is hereby approved and adopted an 

17 II appropriation of $6,206,318 to CIP Project No. 678294, Trauma 

18 II Center Project; $1,961,463 to Project No. 678296, Bed 

19 II Replacement Project; and $120,846 to Project No. 668279, 1% for 

20 II Art Fund 3120, from unallocated bond proceeds in Fund 3120. 

21 SECTION 3. There is hereby approved and adopted an 

22 II appropriation of $114,105 to Project No. 678268, King County 

23 II Public Health Lab; $47,694 to Project No. 678265, King County 

24 II Tuberculosis Clinic; and $2,544 to Project No. 678277, 1% for 

25 II Art Fund 3961, from the Trauma Center Building Equity Fund 

26 II within Fund 3961. 

27 SECTION 4. Ordinance No. 9221, Section 92, Attachments 1 

28 II and 2, as amended, are hereby amended by adding thereto and 

29 II inserting therein the following: 

30 II CIP PROJECT APPROPRIATIONS - From the several capital 

31 II improvement project funds there are hereby appropriated and 

32 II authorized to be disbursed the following amounts for specific 

33 II projects identified in Attachment No.1, as adjusted by 

34 II Attachment No.2, of this ordinance 

35 Fund Capital Fund 

36 387 Harborview Medical Construction - 1977 $1,067,957 

harbord.pb 
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3120 Harborview Long Range Capital 

Improvement Proj,ects $8,288,627 

3961 Harborview Repair and Replacement $ 164,343 

Provided that: 

1. King county endorses the effort of the Harborview Board 

of Trustees to seek waiver of unforeseen road vacation 

costs associated with the Harborview Medical Center bond-

funded capital projects; 

2. Further 1 percent for Art appropriations for the 

Harborview improvements will be considered based on an art 

project plan for the Medical Center. The Arts Commission 

is encouraged to apply a cost guideline of 15 percent for 

project administration and planning expenses; 

3. The Harborview Project Manager request the architect to 

purchase the $100,000 lower project insurance deductible; 

4. No contingency reserve funds be expended without written 

approval of the council Health, Housing and Human Services 

committee Chair and approval of the HMC oversight 

Committee; 

5. The HMC Oversight Committee obtain and review specific 

cost estimates and approve such estimates prior to 

completion of contracts for equipment planning and signage. 

INTRODUCED AND READ for the first time this 21 M day 

of	 19~ 
/9/'~ PASSED this :1 'tt-t day of 

KING COUNTY COUNCIL 
KING COUNTY, WASHINGTON 

Chair 

ATTEST: 

~	 tvO\J~~APPROVED this	 day of 

~ 

King County Executive 
harbord.pb	 2 



HAR80RVIEW MEDICAL CENTER JUNE 8, 1':1'30 
SITE PREPARATION PROJECT 
SEATTLE, WASHINGTON f1,\GE: 1 of 7 
FILE: SP_LDR1.WKI 

I. \.JAREHOUSE f~H:ODEL 

A. Loading Dock Relocation 
===============~========================================~======~=======~======================= 

ITEM '* DESCRIPTION llUANT ITV UNIT UNIT COST ESTIMATE TOTAL 
=~~============~=~===~=~========:~==~~====~~=~==~==~==~~=~=~====~===~==========::;====~==~====== 

1. Construct mezzanine within the 
existing building, including 
tieing into existing structure 

4,000 SF 30 ..00 120,000 

Allowance for foundations, 
including breaking up & repairing 
existing slab 

4,000 SF 7.50 30,000 

3~ Carefully demolish 
boiler and stack 

and remove lS 60,000.00 60,000 

4. Entrance/exit doors 
cutting & patching 

to facility, lS 10,000.00 10,000 

E::
.) . Allowance for interior partitions 

& doors to accomml~ddte fllnctions 
as outlined (see Note 84) 

8,000 sr 4.00 32,000 

6. Floor, ceiling ~, wall finishes D,I)OO SF 3.00 24,000 

7. Specialty allowance 8,000 SF 2 .. 00 16,000 

8. Service elevator (built 
exist~ng structure) 

into 1 L5 80,000.00 00,000 

'3. New shafts, pits Combined w/ Above 

10. Plumbing allowance 8,000 SF 2.40 19,200 

11. HVAC alle.wanee 8,000 SI: 7.25 58,000 

SUBTOTAL, Carried Forward 44'),200 

• 
•• -.... _ .. -.-_,. ......_------~-_.".... ~-----,_. -,,,--<~. -_._...-._----~-- - "'---_---...- ..,._-------,'...........---

... 



HARBORVIEW MEDICAL CENTER JUNE 8, 1'3'30 
SITE PREPARATION PROJECT ,SEATTLE, WASHINGTON	 PAGE: 2 of , 

C\l.. I. WAREHOUSE REMODEL 
A. Loading Dock Relocation 

~=======~=======================~=~=~:=~ ======::=========;;========= ;::==========:===~======~= 

ITEM 1* DESCR I PTION OUANTITY UHIT UNIT COST ESTIMATE TOTAL• r:.o ~==~==========================~=;======:===============================~=:===:================= 

SUBTOTAL, Carried Forward	 44'3,200 

- ~ 
12.	 Fire protection 8.000 SF 2.10 16,800..	 
1,", 
~. Special mechanical systems 8,000 SF	 1.20 9,600 

14.	 Allowance tor electrical service 8,000 SF 2.00 16,000 
& distribution 

15.	 Allowance for lighting & power 8,000 SF 3 ..50 28,000 

16. Fire alarm, security & other 8,000 SF 3 .. 50 28,000

• special electrical allowance 

• 
17. Loading dock equipment & other LS 70,000.00 70,000 

fixed equipment 

18.	 Site demolition (as required) LS 5,000,.00 5,000 
outside footprint of build1ng 

1'3.	 Unloading ca~~py 40 LF 350 ..00 14,000 

20.	 Demolish and remove e:osting LS 10,000.00 10,000 
conditions where new work.. occurs 

;,1 • Clean existing surfaces, new finiSh LS 20,000.00 20,000.. 
SUBTOTAL, Carried Forward	 666,600 

•	 
---------------------------------------------~-~-------------~---------------------------------

.. 

• ..
 
..
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HARBORVIEW MEDICAL CENTER	 JUNE 8, 1990 
SITE PREPARATION PROJECT 

0.00	 PAGE: 3 of• C\l 
I. WAREHOUSE REMODEL 

A. Loading Dock Relocation 
~==~==================;===============;=============== ==~=~===::== ~~~~=~~~~===~=:~==========~ 

~ ITEt1 It DESCRIPTION QUANTITY UNIT UNIT COST ESTIMATE TOTAL@ 
====================================================== = = = = = = ; ; ; = = = = ~ = : = = = = ~ = = = = = : = = ~ = = = : = = = = = = :Cf) SUBTOTAL, Carried Forward	 666,600 

~ 

..::...:.:...	 Allowance for rEworking existing LS 15,000 ..00 15,000 
exterior closure to accommodatee new receiving areas 

-,'.... 
,.;,... • .,J .. Entrance/exit doors to facility, L~; 10,000.00 10,000 

cutting & patching 

,J• 24. Landscaping - trees, shrubs, 1	 10,OCJO ..OO 10,000L '"
fencing, etc. 

• 
0.00 

• 

• 

SUBTOTAL - loading Dock Relocation	 701,600 

•
 
•
 

" 

•
 
,,', , , 

': ':1 
, ,~ 

"I•	 ..
' 



HARBORVIEW MEDICAL CENTER 
SITE PREPARATION PROJECT 
SEATTLE, WASHINGTONIt e\P 

~ 00 I • l';M~EHOUSE REMODEL 
8. Construct New Tunnel 

JUNE 8, 1'3'30 

PAGE: 4 of 7 

=~==~:======================~===========~==== ====;=====::======~:==================~=========== <, 
ITEI1 # DESCRIPTION OUANTITY UNIT UNIT COST ESTIMATE TOTAL 
=:==========~=============~============;==~======~======~==== ==========~=~====================C)) 

..
 1 •
 

-. 
I 3. 

-;.l,) 

.J.It 
r

6. 

1/ 7. 

,. 8. 

• 
'3. 

10. 

II.9 
12. 

•
 

•
 
•
 
•
 

Drill f,~,r s tee I pile 700 IF 15,,00 10,500 

Steel H pile 20 TN 1,200.00 24,000 

Lean rn i x concrete to 5uFroufld pile 82 CY 50.00 4, 100 

Ex c a v a t e (in ,:,ne lane widths) 
for tunnel and remove 

Timber lagging 

Concrete to:, base of tunnel 

Concrete to walls 

Concrete 1n suspended slab 

Controlled density fill 

Precast c,:,n crete plank 

Asphe:d t pavinQ 

Site p r e pa r a t iorv, phasing, 
tempor",ry 5ignage, p r ot e c t ion 

SUBTOTAL, Cayried Forward 

1,500 Cy 1 :L, 00 22,500 

3,200 ~,F [:1. 00 25,600 

65 CY 100.00 6 ..500 

160 CY 240.00 38,400 

75 Cy 240.00 18,0(1l) 

450 CY 20.00 '3,000 

1,600 ~3F 7.00 11,2(lf) 

2, 'lOO SF 1.00 -':,400 

1 lS 15tOOO~OO 15,000 

187,200 

•
 
•
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HARBORVIEW MEDICAL CENTER JUNE 8, 1'390 , ;: 
SITE PREPARATION PROJECT 
SEATTLE, WASHINGTON PAGE: 5 of 7..	 C\l 

00 I.	 WAREHOUSE REMODEL 

eo B. Construct New Tunnel 
:===~=============;=========:===========:=====~==============;========:~== ==~====;========~===== 

I TEf1 # DESCRIPTION llUAI\iT lTY UN IT 
=;==============:==========~==================~=========:;: 

jiI 
SUBTOTAL, Carried Forward..	 ~ 

13.	 Patch & repair as necessary to LS 
surounding areas 

14.	 Allowance for connection to south 1 LS 
w'ing inc I ud in9 demo lit 1,:,n, 
temporary protection 

15.	 Allowance for locating, temporarily LS 
supporting all utilities in 9th 
Avenue

•	 16. Finish to insiude surfaces of tunnel 4,800 SF 

17.	 Bumper guards 150 LF 

18. Plumbing allowance LS 

1':3. Heating & ventilating 1,600 SF" 
20.	 Fire protection 1,600 sF 

21.	 Lighting ~< power 1,600 SF.. 
22 ..	 Equipment allowance LS 

23.	 Materials handling/ingress, egress LS 

SUBTOTAL - CNlstruct Nt'?w T'JfHJel 

UNIT CUST ESTIMATE TOTAL 
===::=~==c========================== 

187,200 

15,000.00 15,000 

30,000.00 30,000 

10,000.00 10,000 

1.00 4,800 

12.00 1,800 

6~Ot)O.OO	 6,000 

3~()O 4,800 

2~OO 3,200 

4.00 6,400 

5,OUO~OO 5,000 

15,000.00 15,000 

28'3,200 

,.
 
•
 
•
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HI\HBORV I EW MEDI CAL CENTER 
SITE PREPARATION PROJECT 
SEATTLE, WASHINGTON 

I . I~Ar,EHOUSE REMODEL 
C. Waterpro,:;.fing E~;istif1g Tunnels 

JUNE 8, 1':190 

PAGE: 6 of 7 

==:~========================;=======~===================================~==~===:========:==~=== 

ITEM #' DESCR I PTI ON QUANTITY UNIT UNIT COST EST IMinE TGu.L 
~=====~=======~===========~===~==~=~~===~=~=======~~==~==~~~~=~=~=~~=~=~~~~~~~~~=~~~~===~=;==== 

1.	 Waterproofing of existing tunnels LS 300,000,,00 300,000 
(preliminary estimate) 

SUBTOTAL - Waterproof EXisting Tunnels	 300,~)O 

..
 
•
 
•
 
f 

•
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•	 HARBORVlEW MEOICAL CENTER 

• 
SITE PREPARAtInN PROJECT
 

~ SEATTLE, WASHINGTON
 

• ~ 
I.	 \
 

SUr111/,RY OF CONSTRl' r r ON COSTS
 

•
 
===:==~====~====~=~===========~==~=~======:==~;====~=~===:~~~===~===~~=~~=====~==========~=~:==
 

1TErl ff DESCfll PTION QU,\NT r TV UN 1T UNIT cosr ESTIMATE T01 i'lL 
=~======~=:~;=;===~===============================~==~========~=;;~==~=~=================~=== 

• SUBTOTAL - A. Loading Dock ReJocatlon	 701,600
 

•
 
SUBTOTAL - B. Construct New Tunnel	 28'3,200
 

SUBTOTAL - C. Waterproof Existing Tunnels	 30(1, ')00 

• SUBTOTAL - Base Construction Costs	 1 , 2']0,800 

• Estimating Contingency (15%)	 1'3"3 f 6:20 

•
 
Escalation (14.32%)	 184,8'13
 

SUBTOTAL - Net Building Cost	 1,66'3,263 

• Contractc.r Overhe<,d and Pr.:,fit (J~Z) :.250, ::8'3 

• MACC'- Maximum Allowable Construction Cost 1 , 'J 1 '3, £52 
---_.~=;========~== 

•
 
• 
•
 
•
 

;.,- •
]~ 

, ,~

gll..",'
,-", 

'.•
__ G,..14/$.¢..,L,t,4r?¥,\Jd2*!-EJ!2:tJ~,~,~;;;j1,~fr:;;~'-'.~-. 
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HARDURVIEW MEDICAL CENTER JUNE 8, 1990 
SITE PREPARATION PROJECT 
SEATTLE, WASHJNGTrn~ Pl\(jE: 1 ,:,1 5 
rILE: SF' SITEl.WKl 

C\l 

r I. GIlL neJDIFICr,TIONS 
A. I'k?1 i pad 

== ==~==;===~==~======:==;==;===;========= 

r rrn if DESCRIPTION ULJI\NT rTV UN IT UNIT C03r ESTIMATE TOTtlL 
==~~~=~============~===:==;==========~==;==~~====:=~=== 

1. Imported fill to bring to levels 400 Cy I5.l10 6,O(ll) 

t\Sphedt paving 1,500 SF 1.50 2,250 

32 Drainage allowance LG 1,000.00 1.000 

'I. Hotainifll) wall NOTE "1 

5. Allowance for grading to falls & LG 1,0OO.~) 1,Orn) 
slope 

c ... Chainlink fence c1 DO LF l6.00 7,680 

"l. llelipad li~lhting LG :,OC)O.I)I:1 ~,I)(IO 

o. Allowance for reworking access LrJ 8,1)(10.00 3,Oc)O 
for ambulances 

'j. Li\ ,.,drjc'lping (shr UllS) LS 4,000.00 4,Oru) 

10. flisc211drle'~IJs site i,nproverner,ts LS 1,t)()I).O(J 1,Ol:J(1 

11. Blast f('nee 100 LF l~.UO 1,500 

SUBTOTAL - Helipad ~~O, 'l;·jl} 

hiDIES: 

1.. Tllis.i. t(2ffl is cover'€?d in thn {!'slimaLf~ for .i nql#e::;l}i/E~grf.~£~f;; di~ iv[~ 

irh':lrJi f .i ca tt orus .. 

.i 
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HMmDnVIE1~ MEDICAL CENTEr! JUNE 8, 1"YII) 
SITE PREPARATION PROJECT 
SEATTLE, WASHINGTON PI"GE: 2 of 

II. SITE MODIFICATIONS 
B. Ingress/Egress Drive Modifications 

X) 
====~====~========================~================~~=======~==:==== =~~=~============;===== 

ITH1 n nrsc RI PT ION DUANTIIY UNIT UNIT COST ESTIMA1E TOTAL 
~~~=::~===~=~=======~~============~~====~=~=~=~=~~==~=:=~==~~=~~==~=~~=~=~=~~== ~=~============~ 

1. Retaining Wall 1,000 SF 20.00 20,000 

'2.. Contouring, earthmoving LS 7,000.00 7,000 

3 .. Asphalt paving 5,800 SF 1.00 5,800 

4. Pata. 8, r<>pair LS 2,000 ..00 2,000 

c 
,J. AllowanCE for curb cuts, signage LS 2,000.00 2,000 

6. Landscaping lS 2,400.00 2,400 

) 

~ 

SUBTOTAL - Ingress/Egress Drive Modifications 39,200 

•
 



IIMWllf('jI[l~ MEDICAL CENTEr~ JUNE 8. 1'390 
SIrE pnEPARATION PROJECT 
srATTLE, WASHINGTON PAGE: 3 of 5 

II. GIrL MODIFICATIONS 

:0 
:#0 I' 8 Lh ,'Ivenue ROW Vac<~, t 1:,n
 

iUtilities Relocation)
 
=~;~~~~~~~=~~~~~~~===~=~~=~~~~=~===~~~~z=====~===;==~=====;;==;=========~===~==~==:==:= 

ITEt1 il DESCfHPTION nUNHITV UNIr UNIT COST [5TH/ATE TOTAL 
================~~;=;=====~=~========~===~ 

1. Root Pruning LS :-:J, 500. 00 3,500 

.'-.'It.:'"2 .. Take up and r.~~ve parking meters ... J fA 200 ..00 5,000 

3. Master water meters '2 EA :'::O,200~OO .s o, 400 

-":,H4. R~move existjrlg meter at line Er-l 100.00 100 

~. I~emove e~isting meteY at 3" lir10 EA 5~50 ..00 550 

» h. Helocate e';isting hydrallts 2 EA '2, CO(l.. 00 5,200 

7. Purchase existing hydrant EA 550.00 ~50 
~ 

O. Remove 8" fire service meter EA C~,(I .. 00 650 

) 
'':J. Relocate 2" line & meter for WashOOT EA ::, ~_:;OO .. 00 2,500 

J 

i) 

• 
• SUBTOTAL - 8th Avenue ROW Vacation (utilities Relocation) 58,450 

• 
~ 

CD 

•
 
"
 
(It _,, "I._f!'II!I"."~ 

"
 
•
 
~ 
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l;l HAm,iorNIEW MEDICI\L CENTER 
SITE PREPARATION PROJECT 
SEATTLE, WASHINGTON 

JUNE 

PAGE: 4 

8, 

of 

1'~'~O 

5 

II. SITE MODIFICATIONS co D. 8th Avenue ROW Vacation 
(Cul-Da-Sac Construction)u» ~====~===============================;==========::=====~====:====~=========== = ~~~========~==~ 

I THI tI DESCR I PT ION [lU/\NT IT Y UNI T UNIT COST ESTIMI\TE TOTAL 
~.~ ,- , =~= ~===~=~~======~~==:========~==~===~~=~=~==~=~==~==~=====~===~=~=~==;~====~=~==~====== 

1- N.?w curb 750 LF 10.00 7,500 

-, Driveway openings 10 fA 1,000.00 10,000 

~ 

v. Site demolition and re,moval lS C,OOO.OO 6,000 

4. Concrete walk 7,000 SF 3.0() 21,000 

e
..J. Relocate trees and lightpole LS 3,750. 1)0 3,750 

J) 
b .. Line marking LS 1,000.00 1,000 

7. Patch and repair LS 5,OO()~OO 5,000 

B. Miscellaneous items LS 3,500 ..00 3 p500 

jj 

:JI 

") 

SUBTOTAL - 8th Avenue ROW Vacation (Cul-Ve-Sac Constrllction) 57.750 

~ 

, 

D 

.. 
• 

1~~!ft~;r'1f::r·~f;r~;,17i~'.~NJ;{toe" !1~'1'!1i""· """'f '" 'f' ( ~... 

lrI' j·dn' 
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~ 
llMmOHVIHJ NEDICAL CENTER JUNE 8, 1'=1'30 
SITE PREPARATION PRDJECr

e..J:) m:.ATI LE, I'JASHINGTON PP\t:.iE: 5 Clef 5 

~ 

J
 
=~=~~ ~~==~=====~~=~~=~~=~~=~=~~====~=~====~=~=~=~=~==~::===~==~=~~ ~=~~=~=~===
 

ITEf1 H DESCRIPTION DUANTlTY UNIT UNIT COST ESTHlf\TE TOTAL 
~~==~==~:====~=:====~=:===============~============:===~=====;===========;=~ 

~ £:UBTOTAL - A. Helipad .3(J,430 

SUBTOTAL - B. Ingress/Egress Drive Modifications 3'3,200 

• 
1& 

SUBTOT(.\L - D. 8th Avenue Vacation (Cul-De-Sac Construction) 58, 4~SO 

SUBTOTAL - C. 8th Avenue Vacation (Utilities Relocation) 57, 75t) 

•
 
•
 

SUBTOTAL - Base Construction Cost 185,830
 

Estimating Contingency (15%) 27,875 

•
 Escalation (10.32%) 1'j,178
 

• SUBTOTAL - Net Construction Cost 232,882
 

Coo t rs c tor [Jvert.ead and Profit (15i:) 34,932 

• 267,814 

•
 
•
 

• 
• 
•
 
•
 

~ •• RUS•• ..-....==... II -§lP!IIIi'.... 
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• 
\I;,HBOIlVIEW MEDICf\L CENTEH	 JUNE B, I '')'''iO • 
SITE PREPARATION PROJECT 
SEATTLE, WASH[NGTON F'N',E: 1 cd' 12 
FILE: SP vJHHE1.WKl 

I.	 W/\HEHDUSE REl"IODEL 
A.	 General Renovation • 

;====~;=====~~=~~===z==================:=======~==~==;;~~===;=~====:==~;~~~===:== ==:~ 

ITEM 1I DESCRIPTION QUANT lTY UNIT UNIT COST ESTlNf,l E TOT(,L 
;==:;~~~==;==~==;:;;~~=========~=======~====~=~=;~;~;=~==~ ~~~==:~====:~:=======~====:~::= ==~;~~ 

NOTE lI11.	 Relc,cdti':l() c os t e (tempc.raYy) • 
2 ..	 Relocation C05ts (permanent); NOH: lfl 

paint shop • 
3 ..	 Den,011~h and remove eXisting LS 20,000 .. 00 20,000 

conditlons where new work occurs • 
4.	 Pyepare blJilding for rlew construe L. ->C' 10,0(1).0<) 10,000 

lion, Includlng but not lImited to 
telnporary protectiol1, access, etc. • 

t': 
.. J .. Coos t r u c t mezzanine ...i t L i r: the NOTE ~2
 

e,.;isting tiu i.Ld i nn , including
 • 
tieing	 into eXIsting structure 

6.	 Allowance tOY fOllndations, NOTE 1t2 • 
including bn:!dking up & repairlflO
 
exi,..tlng sl~\b
 • 

7.	 Replace existing windows throughout 1,400 SF 25 ..00 35,000 

8.	 Allowance for reworking existing L~3 [5,0(11).00 15,000 • 
e~ter~oY closure to accommodate 
n",w	 receiving area,; • 

~,9.	 Clean eXistIng surfaces, refinIsh L '" 20, (,00 ..00 20,000 

1o.	 Carefully demolish and re~~ve NOTE n3 • 
b01ler	 and stack 

SU8TOTAL, CarrIed Forward	 100,000 • 
NorES: •
1.	 R~locatic,n costs will be borne by the 13WI'.er out~~idc of pY0,J~Ct
 

c0n5truct~orl costs.
 •".	 (,II i t s-ms directly rel[\ted to renu..'i",ti.,c,,, we,d,' n~quired to,' r.,j":.c,,,tl.on
 
of loaJirlQ Doch functions have beel) ulilllir\3ted 'fyom this l~~tifllat~.
 •

3.	 This estimate is based on tt,e assumpti,:'n ti,.:;f; \;1-.1", deHi-:>litj,:'n,
 
though desirable, is required by neither the code ~~r the program.
 •
 

•
 
•
 



C\l 
co HARBORVIEW MEDICAL CENTER JUNE B, 1'3':)0 

SITE PREPARATION PROJECT
 
SEATTLE, WASHINGTON F'1\l';E: ::: of 1:::
 so 
I. lJJAflEHOUSE REMODEL 

A. Gene r al Re nov L\ t .ion 
====:=;=========;=~=:=====:====~=======:==;=~====~========~========~=;~~~~:=~g=====~======;=~=~= 

ITEM *' DESCfUPTION ClUANTITY UNIT 
=;=~=;~=~~z:=;===~==~==========:====~==========;===~:~ ~ = = = 

SUBTOTAL, Carried Forward 

11. cl1tranc,,-"/e it d,:,ors to facility, 
cuttlng & patc~lng 

12. Pelf_ove e~isting roof, 

13. Infilling at r~~f 

14. Allowance for interlor 
~~ dl:lljrS tl;) de Ct:tflHrlod a te 
~s outlined (S8e Note 

I e"
J. Floor, celling & wall 

16. Specialty allowance 

install new 

partitlons 
f uru; t l.C'f15 

#4) 

finish~s 

17. Service elevator (built into 
existing structurel 

18. N""" ",I,a'fts, pits 

19. Plumbing allowance 

20. HVAC allowance 

21. P.......)tt;;?cticrn ,:,f e:r:lsting ve n t s 

Fire protection 

.-...... 
,L.::J. Spec ia I mechani c a I systelflc3 

SUBTOTAL, Carried Forward 

NOTES; 

IC_0 

16,000 

18,000 

SF 

LS 

SF 

18,000 

18,0~) 

SF 

SF 

LCJ 

18,000 ~;F 

UNIT COST ESTI 1'1/\Tf TOT(,L 
: : = = = ~ = : : = ~ = ~ ; = ; = = = = = = = = = = : = = = = : : ~ = ~ ~ = : : = 

100,000 

5,000.00 5,001) 

8.00 12B,0~) 

5,O(]O~OO 5,000 

4.00 72,000 

3.01) 54,000 

2.00 36,000 

GO,OI)I).OO 60,000 

Combined wi Above 

2 .. 30 41,400 

10,000 CiF 7 .. :::~, t ~~O, ~;OO 

LS 1,00(,.00 1,0(10 

18,O~) ClF 2.10 37,800 

IEl,OOO SF 1.20 21,600 

6'32,300 

4.. 16,O(l(} SF i.s the ap~H-,:,y.l-iflcltc ..Jlll'':,unt ( .. t >t l'_l'.~'ir dl'l2a ..:H1Licip..;\tl.2d in 
tIle r e uov a t ecl facili ty. 

~ t .
 
r. 
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HARBORVIEW MEDICAL CENTER	 f: JUNE 8, 1990" • 
ITE PREPARATION PROJECT I;.'

~ SEATTLE, WASHINGTON PAGE: 3 01 12F·	 •t:Q)	 :' , ~t; \. ~- ~, '1 

I. WAREHOUSE REMODEL	 , . l / . t I' 
~~, i\.<; .: 1" !	 ~ 

A. General Renovation , , :" ~', bl ,"'r .t, .
 
====~====~==:=:~=============;~===:=======c~ •• a.8 •~.~•• ~••• ~.'~.;~~ ••• ~ ••=Z==::=CC==;;=:=2=
 
ITEM If DESCRI PTI ON QUANTnV, , UNI~:rCClST .,1:, ESTIMTE TOTAL
 

1.:B ••• S •••• ,.Qs ••• ~~ ••• ~ •• G •••••c=~=~;=====~==;
.;.;._ .. ~.r i:~~ , 6'32,300 

.U 

24.	 Allowance for electrical service 18,000 SF s 'J 2.00 36,000
 
& o i s t r i butnon I; 

,.1
 

":' 
-. '"")r;;:<:::5. Allowance for lighting & power 18,000 SF ",; .::J._v ',\" 58,500
 

t!<
 
2S ..	 F1re alarm, security & other 18,000 SF 3.25 ' ':"58,500 • 

special electrical allowance 
~ ~, 

27.	 Loading dock equipment & other LS '30, 000. 00 30,'000 • 
fixed equipment 

28.	 Site demolition (as required) 1 lS 5,000" (JI) 5,000 • 
outside tootpr1nt of building 

2'3.	 Site paving l(l,OOO EiF 1 .. ::~~i 12,500 • 
30.	 Regrade alley/retaining walls t.s 10,000.00 10,000 • 
31.	 Allowance for curbs, sidewalks, LS 4,500.00 4,500
 

ramps
 

32.	 Remove existing coal vault LS 10,000.(1) 10,000 

33.	 Structural upgrade to north lS 25,000 ..00 25,000 
,tl 'tunnel 

34.	 Unloading canopy NOTE #2 

SUBTOTAL, Carried Forward	 ')42,3tJO ,; 

j.'\ 

,,' 

'.
•
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SITE PREPARATION PROJECT so	 SEATTLE, WASHINGTON f'i\GE: 4 of 12 

C1) 
I. WAREHOUSE REMODEL 

A. General Renovation 
~==;~~=~~==~===============~=====~~====~~===~====~=====ca.=====~~=~=~~~~~:=~==~~=~~=~::~;=~==~= 

ITEM If	 DESCRIPTION OlJflNT! TV UN IT UNIT COf,T EST I 1'1/,TE TOTAL 
=========================================;;=~~===~==~= = = u : = = = ~ = = = ; ~ = = = = ; ~ ~ = ~~===;~============ 

SUBTOTAL, Carried Forward	 942,300 

35.	 Street trees Deleted 

36.	 Allowance for site utilities! lS zs, 000. 00 25,000 
relocate electric lines 

37.	 Site lighting LS ::;,000.00 5,000 

38.	 Fill existing UST lS 6,000.00 6,000 

39.	 Remove existing UST 3 LS 15,000.00 4::i, 000 

SUBTOTAL - General Renovation	 1,023,300 

" 
, ;4<

• 
,,: •, 

• ,. 
•
 
•
 
•
 
(I 

• ,. 
• 
• 
• 
• 
• 
• 
• 

, <~, 

" 
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SEATTLE, WASHINGTON PAGE: 5 of 12
 ., 
L WAREHOUSE REMODEL .,

B. Construct New Tunnel 
================;==~====:========~======:~====~======;==~=======;~=====~=======~= ==~=====:==== 

ITEM 1* DESCRIPTION ClUANT ITY UN IT UNIT COST ESTIMATE TOTAL fa 
==~~==~====:~==~==~=====~==;==;====~====:;==~=;~~===~==~==~~======~~ =~=~~=~~~~~~~~~~~~~~==~==~z= 

L 

2. 

3. 

4. 

c:
J. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

Drill for steel pile 

Steel H pile 

Lean mix concrete to surround 

Excavate (in one lane· widths) 
fo r t urme I and remove 

Timber lagging 

Concrete to base of tunnel 

Concrete to walls 

Concrete in suspended slab 

Controlled density fill 

Precast concrete plank 

Asphalt paving 

Site preparation, phasing, 
temporary sign898, protection 

SUBTOTAL, Carried Forward 

pile 

NOTE li2 

NOTE #2 

NOTE #2 • 
NOTE #2 • 
NOTE tl2 • 
NOTE tl2 ..NOTE #2 

NOTE #2 •
NOTE tt2 

NOTE #2 • 
NOTE tl2 •
NOTE li2 

II 

t 

t) f 

• 
c 

•
 
•
 ,,~ ; 

""J .~, ~%: 
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~ 
I. W!IREHOUSE RH10DEL 

B. Construct New Tunnel • 
=~~~~~=~~~~~;~~~=z~~=:===~=========~========~==~====~~ = ~ = = ~ = = = = = = = = ~ = = ~====~==~=~~=~~~:=~~===~ 

ITEM #	 DESCRIPTION QU.iNTITY UNIT UNIT COST ESTII1t'\TE TOTAL 
~=:==~=~~~==~=~===~:~=~===~===============~::~~====~==~=~====~==:~==~=~==~~~~~~==~= ========~~== 

SUBTOTAL, Carried Forward	 (I " 
• 

13.	 Patch & repair as necessary to NOTE #2
 
~ur0und~ng areas
 • 

14.	 Allowance tor connection to south NOTE #2
 
wlng lncludlng demolition,
 
temporary protection
 

15.	 Allowance for locdting, temporarily NOTE #2
 
supporting all util1ties 1n 9th
 
Avenue 

16.	 Finish tl:J insiude surfaces of tunnel NOTE jj2 • 
17.	 Bumper guards NOTE #2 

18.	 Plumbing allowance NOTE «2 

19.	 Heating & vo;ntilating NIJTE #2 • 
20 ..	 Fire p r ot e c t ion NOTE #2 

21.	 Lighting & power NOTE it2 " 
Equipment allowance	 NOTE #2 " 

• 
SUBTOTAL - Construct New Tunnel	 (I • 

• 

• 
• 

I 

.: t , ," • 
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I. WAREHOUSE REMODEL 

C. Em~rgency Generators •
=~=;;========;==;=============;===:===~============~=~~=;======;:_- .. - 
ITEM II DESCRIPTION QUANT I TV U~J I T UNIT COST ESTIr1ATE TOTAL
 
~=~;=~=======~===~~============;==~~===:=;~~==:===~=~===~~~=~===;:~=~~~~====~~=~=;======~~~~====
 

',":.1.	 '300 KW generator EA 185,OOO.~) 370,000 

2.	 6000 A switchboard with automatic EA 120,000.00 120,000 

•
• 

paralleling/load shedding controls 

3.	 Feeders (quantities provided by LS 150,O()O.OO 150,000
 
Electrical Consultant)
 •

·L	 Relocate 450 KW generator fA 10,()OO~OO 20,000 

..J. 
c	 Fuel tank, 20,000 gallon :: EA 20,000.00 40,000 • 
6.	 Miscellaneous connections, cutting, LS 50, 1)<:tO. Of:) 50,000 

patching, hangers .w 

•
 
•
 

•
 
•
 

SUBTOTAL - Emergency Generators	 750,000 •
 
•
 
• 
•
 
•
 

: . 
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HARBORVIEW MEDICAL CENTER 
SITE PREPARATION PROJECT 
SEATTLE, WASHINGTON 

r , WAREHOUSE REMODEL 
D. MedIcal Air Compressors 

=====:===::=====================:===========~::==;==== = 

ITEM # DEseRI PHON QUANTI TY 
===:=~=~==========~=========;===============~=;====================~~=============~:::~=======~== 

1. 400 A feeder 250 LF 15.00 3,750 o 
2 .. -WO A ATS 1 EA 11,000.00 11,000 

(I3 .. 4" diameter copper , type L main 640 LF -15.00 28,800 

4. AllolJance for fittings 1 LS 5,000 .. 00 5,000 •
'" ..I. Allo~ance fl~Y deiliolition & r e p e i r s 1 LS 15, (H)(r .. 00 15,000 

IJhere neIJ piping installed 

L. Disconnect and relocate e qu i.pn.e n t 1 U3 10,000.00 10,0(.0 

7. Test conlpFes50r & associated 1 LS 1,000.00 1,000 •
p.l.pelJor 

8. Cap eXisting pipDIJork 1 LS 1,000.00 1,000 

'3. Housekeeping pads 1 Ll',) 5,000.00 5,000 

10. C,:,ld wat,~r supply 1 LS 1,200.00 1,200 " 
11- Flo,:)r Drain 1 LEi 1,000.00 1,000 • 
12. M.l.scE?llane,;JIJs fittings 1 LC' 3,,000 .. 00 3,000"' • 

• 
SUBTOTAL - Medlcal Air Compressors 05,7:50 

• 

• 
•
 

•
 

r~ 
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~ ., 

•JUNE 8, 1';)';)0 

PAGE: 8 of 12 • 
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UN IT UNIT COST EST I 11eHE TOTAL • 
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I. WAREIIDUSE REMODEL 

E. Bulk Oxygen Storage Tanks (Site Development) 
~====~====~====;=;~====:~==~=;========z===~==~====~==.===~~~=~==~z===~;===_~~~z==~=~~~=:~~====== 

ITEM #	 DESCRIPTION QUANTITY UNIT UNIT COST [STl MI'-ITE TOTAL 
;;:;===:::.:;;==::::::.;::::.:::::==

=====;~~===========~=~==~==========~======~~~==~=~= ~=~=========~~:==~~:~~~~~~= • 
L 

2" 

3 .. 

4. 

e
..J. 

6. 

7. 

B. 

''.I. 

10. 

11. 

12. 

1 ':>u. 

Concrete Pad 

Security fencing 

Access gate 

Truck pad with spillway 
containment 

Take down L remove overhead power 
l~nes, provide temporary sarV1ce 

New underground service 

Man~,,:,les 

Rewod eKisting coal vault 

Modify entrance @ Alder , Terrace 
Streets 

2-1/2 U copper main 

Fittings 

Allowance for di~ect burying pipe 

Medical gas alarm wiring to CCC 

SUBTOTAL, Cdr~ied Forward 

~lOTES: 

448 

88 

2 

1,000 

SF 

LF 

EA 

SF 

10.00 

25.00 

501:1.00 

10.00 

2 

LS 

EA 

15,000.00 

5,006.00 

LS 20,000.00 

800 LF 

LS 

LS 

LS 

25.00 

5,000.00 

3 pO()O.()O 

1,500.~) 

-I. This wc.rk has been I n cLuded 1n the ",S5t1illdte t·:.·,· General Ilel1ovatl.on. 

4,480 • 
2,200
 

1,0(1)
 

10,000
 • 
NOTE tt4 

15,000 • 
10,000 

NOTE #4 • 
20,000 

20,000 •
5,000 

3,000 

1,500 

'32,180 • 
• 
• 
• 

• 
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• 
~ 

I. WAREHOUSE REMODEL 
E. Bul~ Oxygen Storage Tan~s (Site D~v~lopment) 

~~~~~~~~~ ~=~~==~~~C=~== ==;==~==========;;==~=~====~~===~=~===~~ ; ==:======::=== ~~~ 

ITEi'1 if DESCRIPTION OU,\NT I TY LINI T UNIT C03T ESnt'IATE TOTAL 
~ 

==;;=~==~~~=~=~===~=;===;===~~=~:==~==~=~~~~~===;~~==~~~==~ ~~~:;~~~=~~~~=~ ==~~=;~~~~~=~=====~=~ 

SUBTOTAL, CarrLed Forward 92,180

• 
H. t1iscellaneQI.Is c u t t i no ~, patcl,in~j LS 6,000.00 6,000

• 15. Site utilities/connecting lines LS 6,000.00 6,000 

•
 i e , Storage tac)J( Y~lf~oval NIC NIC
 

"
 
•
 

-
• 

;fj 

• 
,.
 

• SUBTOTAL - Bulk Oxygen storage Tanl5 (GLte Development) lCH.180 

;, 

• 
(f;I 

~ 

e 
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en I. WAREHOUSE REMODEL 
E. 8ulk Oxygen StQrage Tanks (Equipment Purchased By Owner) 

======~;~~~~~=========;;~=====~~=~=~==~~==~~=~=~=~~=~===~======~===~~=====~~=~===~=~~=~~====~== 

ITEM It	 OESCRI PTION OUi\NT I TV UN I T UNIT COST ESTIMATE TOTAL 
=:=;=~====;=~=====================;===;======~==;===:====~===~======~=~~====~=======~========== 

1.	 90~) gallon bulk oxygen storage EA 115,000.00 115,000
tanks with all associated vaporizers, 
pipework, gauges and connections 

SUBTOTAL - F Bulk Oxygen'Storage Tanks (Equipment Purchased By Owner) 115,000 

Est1mating Contingency (15Z)	 17,250 

Escalation (10.32%)	 11,868 

SUBTOTAL - Net Equipment Cost	 144,118 

Contractor Overhead and Profit (10Z)	 14,412 

TOTAL	 158,530 
~==~~=~=~=~=:===== 

• 
) 

•

•

•
•
•

• 

•
•
•
•
•

•
• 
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